



Alabama Port Authority

Addendum to RFP Solicitation number 11314.6-1

Project Name Acquisition of Container Reach Stacker, Forklift, Tractor for ICTF, Montgomery AL.

Project No.

11314.6

Task No. N/A

Addendum No. 01

To: Prospective Bidders

Date: 9/2/2025

The following addresses changes and clarifications regarding this RFP. The solicitation is hereby amended as follows:

Item	Description
1.	Page #1 of the solicitation is hereby amended to update the Project Name, and to establish that the Alabama Port Authority's newly appointed Interim Director / Signatory Authority for this contract award will be <u>Mr. Douglas C. Otto.</u>
2.	<i>Page #2 of the solicitation is hereby amended to establish the Alabama Port Authority's, electronic Point of Entry (POE), for purposes of emailed proposals.</i> <u>E-mail your proposal to: procurementandcontracting@alports.com</u> <u>Please indicate Solicitation / Project number 11314.6 - 1 in the subject line.</u>
3.	Page #3 and Page #24 of the solicitation are hereby amended to identify that the newly appointed Interim Director / Signatory Authority for this contract award will be <u>Mr. Douglas C. Otto.</u>
4.	Page #25 of the solicitation is hereby amended to correct and update the line-up of the RFP's Exhibits.
5.	<i>Page #26 is hereby amended to update and replace any and all Delivery Period Terms and Requirements of the original issued RFP:</i> NOTE: <i>The Alabama Port Authority's Montgomery Intermodal Container Transfer Facility (ICTF) Project is currently under construction. The ICTF construction contractor's actual completion of the concrete parking areas in Montgomery designated for these specified items of equipment cannot be accurately determined at this time. Therefore, the below stated delivery periods establish both the earliest and latest contractual delivery date window(s) for these items of equipment. As the Port will be monitoring the ICTF on-site construction progress, the equipment contract service provider shall be notified twenty (20) business days prior to the actual need date within each contract window, to establish each items final contract delivery date.</i> <ul style="list-style-type: none">• Container Reach Stacker – Deliver by 1 February 2027, Not later than 31 March 2027• 6000 lb. Forklift - Deliver by 30 November 2026, Not Later Than 26 February 2027• Terminal Tractor - Deliver by 30 November 2026, Not Later Than 26 February 2027

6.	<i>The solicitation is hereby amended to add/ insert Page(s) 56 – 64t; Exhibit (E), as per the revised Exhibit Index, Page #25, pursuant to Federal Railroad Administration requirements.</i>